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MINUTES AND AGENDA FOR PARTNERING TEAM MEETING DATED 10 MARCH 2011 CSS
PANAMA CITY FL

3/10/2011
TETRA TECH



PARTNERING MEETING AGENDA 
NSA PANAMA CITY 

March 10, 2011 
PANAMA CITY (ST. ANDREW STATE PARK), FLORIDA 

  
 
 

Leader: Mike Clayton  
Scribe:  Libby Claggett 
Timekeeper: John Winters 
Guests: Tier II Sub Sid Allison 
New Team Member:  Tread Kissam 
 

 

Item Description Presenter Time 

(Central) 

Category 

 1 

 

Check-In/ Introductions/ New Members/ Opening 

Remarks/ Head Count and Proxies/ Guests/ 

Mike C. 9:00 – 9:15 Info 

 2 Action Item & Parking Lot Review/ Approve 

minutes/Agenda changes/ Review Team Charter/ 

Ground Rules 

Mike C. 9:15 – 9:30 Info 

 

 3 Building 278 and G300 Update John W 9:30 – 9:35 Status 

 4 Building 325 Update Larry./ John W 9:35 - 10:05 Status 

 5 AOC 2 update and path forward  Larry. 10:05 – 10:45 Status 

 6 SMWU 10/AOC 1 Update Tom J. 10:45 – 11:15 Status 

  Lunch All 11:15 – 12:45 Hungry! 

 8 NSA PC Site Walkabout All? 12:45 – 2:00 Educational 

 9 Training Facilitator/Pat 2:00 – 2:30 Whew 

 10 Naval Reserve Center in Tallahassee Larry/ John S. 2:30 – 3:00 Status 

 11 Tier II Update Sid A.  3:00 – 3:30 Status 

 12 Meeting Closeout – review action items, consensus 
items, +/-, next agenda 

Mike C. 4:00 – Info 
 

      

      

      

  Old Items    

  South Dock update and path forward Larry??   

  CAMP/Exit Strategy Review/Petroleum Sites SMP All?   
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PARTNERING MEETING MINUTES 
NSA PANAMA CITY 

March 10, 2011 
 

 
Leader:  Mike Clayton 
Timekeeper:  John Winters 
 
Members Present: Mike Clayton NSA PC 
 Tom Johnston Tetra Tech, Pittsburgh 
 Tread Kissam NAVFAC SE 
 Richard Lee NSA PC 
 John Schoolfield NAVFAC SE 
 Larry Smith Tetra Tech, Tallahassee 
 John Winters FDEP 
 
 Pat Franklin Facilitator 
 Libby Claggett Tetra Tech, Jacksonville, Scribe 
 
Guests Present: Sid Allison Tier II Link 
  
Meeting Start Time:  9:00 a.m., CST 
 
 
1. Check-In/Introductions/New Members/Opening Remarks/Head Count and Proxies/Guests 
 
Team members shared events since the last meeting.  New Team members and guests were introduced.  
Tread Kissam will be replacing John Schoolfield on the Team.   
 
2. Action Items and Parking Lot Review/Minutes Approval/Agenda Changes/Team Charter 

Review/Ground Rules Review  
 
The Team then reviewed consensus items, parking lot items, and updated the action item list.  The 
ground rules were reviewed.   
 
Action Item 0311-01:  Tom Johnston is to email Team members a copy of the Panama City Partnering 
Team Charter and ground rules with an updated contact list.  
 
Consensus Item 0311-01:  The Team reached consensus to approve the December 2010 meeting 
minutes as final. 
 
3. Building 278  and G300 Update 
 
John W. routed the SRCO for Building 278 to Eric Nuzie on March 9.  John W. stills needs a figure 
showing the LUC area with coordinates for the SRCO for G300.  John W. suggested using the current 
monitoring well coordinates.   
 
Action Item 0311-02:  Larry Smith will create a LUC area figure with coordinates for G300 and send to 
NSA PC. 
 
Per John W., there is no set rule from RCRA stating what is to be included in the CAMP.  John W. has 
been working on a list of document titles that need to be listed in the SMP for all sites.  Both the CAMP 
and SMP are legally binding documents.   
 
Action Item 0311-03:  John W. is to send the petroleum SMP agreement to Tread. 
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The SRCO for Building 278 will be completed within the next two weeks.  The SRCO for G300 will be 
completed after the LUC figure with coordinates has been received.  The SMPs will project three years 
into the future.   
 
Action Item 0311-04:  Tom J. is to send the latest CAMP to Team members. 
 
Action Item 0311-05:  Sid is to find out if there is a due date from Tier II for the petroleum SMP.    
 
4. Building 325 Update 
 
Site 325 had a pipeline leak in the early 1990s.  All three USTs were removed and replaced with two 
ASTs.  Recently, constituents in excess of GCTLs were found in groundwater samples from monitoring 
wells at the site.  A soil gas investigation was proposed to help determine what is impacting the 
groundwater at the site.  Another year of groundwater monitoring was also suggested.  John W. 
suggested if groundwater monitoring is continued per Navy requirements to make the monitoring minimal 
(yearly versus quarterly).   
 
The path forward is to obtain direction from the Navy on to how to proceed at Site 325.  John S. stated 
soil sampling funding was requested.  If the soil sampling is funded, a sampling plan will be developed.   
 
5. AOC 2 Update and Path Forward 
 
CH2M HILL excavated in the area of AOC 2 in May 2008, and an unknown valve box was discovered 
during the dig.  It is thought that when the valve box was removed, one of the sources of contamination in 
the area was removed.  ORC was put in the bottom of the excavated area before backfilling.  Before the 
excavation, 23 monitoring wells were sampled.  During the next three quarters (post excavation), 8 
monitoring wells were sampled.  All 23 monitoring wells sampled again in the fourth quarter, and no 
FDEP GCTL exceedances were found.   
 
Because soil contamination may remain at the site, an SRCR cannot currently be granted.  One path 
forward for AOC 2 is to determine how to close out the groundwater.   
 
Because of recent construction and soil being moved around, soil samples from the late 1990s are no 
longer representative.  Soil samples need to be collected from historic hot spots to determine if past 
conditions are still representative and redefine the current area of contamination for a soil LUC.  Funding 
is needed for soil sampling efforts.   
 
The soil at South Dock is clean, but there is groundwater contamination (a groundwater LUC is needed 
for South Dock).  South Dock was not an official, defined site.  It was originally thought the sheen found 
while building the new bulkhead was coming from Site 278.  After it was determined the sheen was not 
associated with Site 278, South Dock was funded and investigated as the southern portion of AOC 2.   
 
AOC 2 will probably have two LUCs areas:  one at South Dock for groundwater and one in the northern 
area for soil.   
 
John W. asked about construction on areas with LUCs.  Mike stated that all dig requests are reviewed 
and if any construction is anticipated in an area with a LUC, FDEP would be notified.   
 
6. SWMU 10 / AOC 1 Update 
 
Tom J. provided copies of the SWMU 10 / AOC 1 long-term monitoring report.   
 
AOC 1 is a former fire fighter training area where solvents (primarily non-chlorinated) were evidently 
burned and released directly to soil in an unlined earthen pit.  The exact location of the pit is unknown.  
Solvent-related chemicals in the soil have leached into the groundwater; therefore, both groundwater and 
soil contamination exist at AOC 1.  There are low levels of chlorinated and non-chlorinated solvent-related 
chemicals in groundwater, which have been decreasing over the years.  Groundwater generally flows 
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directly east toward St. Andrew Bay, although there is an upward flow at the edge of the Bay that renders 
deep wells upgradient of the most shallow wells in this area.  Free product, although removed by 
bioslurping in 2000/2001, was discovered again at AOC 1 in 2009 during a well abandonment effort.  Free 
product thicknesses appear to be stable and cover a mapped area, primarily west of Building 399.   
 
Tetra Tech proposes to redefine the initial AOC 1 soil LUC boundary to reflect the current area of soil 
contamination which would be a larger area than is currently included in the soil LUC boundary because.   
there is contaminated soil (based largely on field screening data) outside of the current site boundary.  
Reduction of the area covered by the groundwater LUC boundary is also proposed.  This new 
groundwater LUC boundary would extend only as far east as Solomons Drive.   
 
A UST was excavated from Building 98 in the 1990s but some contaminated soil was left in place.  
Building 98 was incorporated into AOC 1 after UST excavation because of upgradient groundwater being 
contaminated with the same contaminants associated with AOC 1.   
 
A new, Littoral Surface Warfare Center has been proposed for construction that would overlap part of the 
contaminated soil area of AOC 1 and all of Building 98.  If the building proceeds as planned, it may be 
possible to remove contaminated AOC 1 soil (including the Building 98 contaminated soil) during the 
construction effort.  One thought was that perhaps MILCON could pay for the remediation, especially for 
excavation of soil in the footprint of the proposed warfare center.  Soil volumes and costs need to be 
projected in order to begin to obtain funding for this.  The costs need to be captured in the 1391 
document 
 
Action Item 0311-06:  Tom Johnston is to calculate the soil volume for the footprint of the proposed LUC 
at AOC 1.   
 
Action Item 0311-07:  Mike is to discuss timing of proposed building at AOC 1 and Building 98 with PWD 
Planning and report to Team members.   
 
Discussion ensued regarding a proposed sewer line and soil contamination.  Soil is contaminated down to 
10 feet.  The sewer line connection to the manhole near Building 399 would be in a contaminated area, 
and workers would need to be HAZWOPER trained.   
 
Construction has occurred south of SWMU 10 (oil water separator).  The UST and contaminated soil 
around the UST were removed.  Monitoring wells were installed to investigate contamination in 
groundwater.  Contamination is not making its way to the bay.  Thicker product remains in the ground at 
SWMU 10.  Tetra Tech recommends keeping the LUC boundary in place and discontinuing the 
groundwater monitoring.  
 
After Team members have reviewed the long-term monitoring report, LUC boundaries will need to be 
reviewed and modified.   
 
7. NSA PC Site Walk 
 
Team members proceeded to NSA PC for a site tour.   
 
8. Training 
 
Tread was officially welcomed to the Team.  Team members shared their expectations with Tread.  Team 
members also shared their preferred contact method (email, phone, etc.).   
 
Pat provided Team members with examples of Team evaluation forms.  Tier II has requested that Teams 
develop a plan for self-assessment (cleanup goals, meeting processes, achievements).  Team members 
agreed goals should be set at the beginning of the fiscal year.  An evaluation form would be completed at 
the end of each meeting; the facilitator would collect the evaluations.  A Team evaluation would also be a 
tool to aid the facilitator in training topics and direction for the Team.   
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Mike recommended focusing on the CAMP achievements in order to measure Team performance.  Team 
members liked the evaluation that focused on the Team charter and requested that a column for 
importance be added.   
 
Action Item 0311-08:  Tom Johnston, John Winters, and Tread Kissam are to develop an updated 
CAMP. 
 
Action Item 0311-09:  Tom is to double check and correct, if necessary, building numbers around 
AOC 1.   
 
Action Item 0311-10:  Pat is to revise the Team self evaluation form by the next meeting. 
 
9. Naval Reserve Tallahassee 
 
The question arose if the Naval Reserve Tallahassee is a “site”.  The Naval Reserve is assigned to 
NSA PC (AOR).  Piezometers need to be installed in order to determine groundwater flow direction at the 
Naval Reserve.  Funding (ER,N) is available for general sampling.  A new streamlined UFP-SAP will be 
used at the site.  John S. would like to see field work begin in April.  John W. stated Chapter 62-770 
needs to be followed.  A SAR needs to be completed per the Rule (62-770).   
 
10. Tier II Update 
 
The last Tier II meeting was held on December 8 and 9, 2010.  Major items of discussion included Tier I 
Team self-evaluation, Exit Strategies, Tier I Team reports, joint Tier I / Tier II meeting, the NSA Panama 
City presentation, Tier II goals, RAPIDGate issues, new Team member indoctrination (Mark Davidson), 
reorganization and funding updates, and top three issues for Tier III. 
 
A statement in the NSA PC September 2010 meeting minutes was not understood by Tier II.  The 
statement regarding sites came from a discussion on how to track dates and what is needed in the 
CAMP.  A working document (e.g., Ghant chart) to keep track of issues/items (not enforceable) not in the 
CAMP (i.e., Naval Reserve Tallahassee) is needed.   
 
The next Tier II meeting is scheduled for March 23 and 24, 2011, in Orlando.   
 
11. Meeting Closeout 
 
Action and Consensus Item Review 
 
Action and consensus items were reviewed and provided on the following page(s).  
 
Next Meeting 
 
The next meeting is scheduled for June 8, 2011, at the Tetra Tech, Tallahassee, Florida office beginning 
at 9:00 a.m. eastern time.  Tom Johnston will be the Team Leader.  Mike Clayton will be the Time Keeper. 
 

DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 
Minutes approval Leader 15 min Decision 
Action Item Review/Parking Lot  Leader 15 min Information 
Building 278    
Building 325 Update    
G300 Update    
AOC 2 Update    
Naval Reserve Tallahassee    
Tier II Update Rich May 30 min Information 
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DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 
CAMP (general discussion on contents)    
Goals for 2012, Accomplishments    
AOC 1/SWMU 10 Path Forward    
Site Visit to Naval Reserve Tallahassee Team 120 min 

(after lunch) 
 

Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 15 min Planning 

 
Tentative Meeting Dates/Location 
 
September 14, 2011 St. Andrew Park, Panama City, FL 
December 14, 2011 St. Andrew Park, Panama City, FL  
 
  

PLUS/DELTA 

+  

Site walk Still struggling with the CAMP 

Team members came prepared to talk Spring break week (more expensive) 

Working on the CAMP Needed more time to walk sites 

Luncheon at NSA PC  

Agenda and time frames almost perfect  

Proxies were appointed for those not in 
attendance 

 

Good communication and discussion  

Did well on the schedule  

Good turnover for Tread (visiting sites)  

Good Team atmosphere  

Vigilant Team  

 

OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0910-02   Larry Smith Ongoing 04/15/2011 

Building 325:  Larry to determine how to 
approach reviews what kinds of tests to be 
performed.  Want to discuss with new Navy 
RPM. 

A-0910-03 Larry Smith Ongoing 04/15/2011 
AOC 2: email Path Forward.  Want to 
discuss with new Navy RPM. 

A-0910-05 
John Winters, 

Tom Johnston Done  

John Winters and Tom Johnston will work 
on CAMP to make a more useful document.  
John Winters will document definitions 
legend on CAMP. 

A-0910-06 Rich May Ongoing 03/23/2011 
Rich May will send out agenda suggestions 
for joint Tier I and Tier II meeting. 
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OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0910-07 Tom Johnston Done  
Erico needs from Tom Johnston the 
background metals for a meeting on 12/16. 

A-0610-09 Tom Johnston Ongoing 07/16/2010 Complete CAMP/Exit Strategy.   

A-1210-01 
John Winters, 

Tetra Tech 
Done   

John Winters will fill in missing dates for 
petroleum sites in Exit Strategy 
spreadsheet for Building 278 

A-1210--02 

Larry Smith, 
John Schoolfield 

John Winters 
Ongoing 06/01/2011 

Larry Smith, John Schoolfield, and John 
Winters will check to see if past FDEP 
comments were addressed for all sites.  
Process is about 85% complete; funding is 
needed. 

A-1210-03 Larry Smith Ongoing  
Larry Smith is to procure a newer aerial for 
AOC 2/South Dock.   

A-1210-04 Rich May Ongoing  
Rich May will send out decision log 
spreadsheet to team. 

A-0311-01 Tom Johnston Done 03/31/2011 

Tom Johnston is to email Team members a 
copy of the Panama City Partnering Team 
Charter and ground rules with an updated 
contact list. 

A-0311-02 Larry Smith  03/31/2011 

Larry Smith will create a LUC area figure 
with coordinates for G300 and send to NSA 
PC. 

A-0311-03 John Winters  03/11/2011 
John W. is to send the petroleum SMP 
agreement to Tread. 

A-0311-04 Tom Johnston OBE 03/14/2011 
Tom J. is to send the latest CAMP to Team 
members.   

A-0311-05 
Sid Allison, 

Rich May 
 03/25/2011 

Sid is to find out if there is a due date from 
Tier II for the petroleum SMP. 

A-0311-06 Tom Johnston Done 03/25/2011 

Tom Johnston is to calculate the soil 
volume for the footprint of the proposed 
excavation at AOC 1.   

A-0311-07 Mike Clayton  03/18/2011 

Mike is to discuss timing of proposed 
building at AOC 1 and Building 98 with 
PWD Planning and report to Team 
members. 

A-0311-08 

Tom Johnston, 
John Winters, 

and Tread 
Kissam 

OBE 03/31/2011 

Tom Johnston, John Winters, and 
Tread Kissam are to develop an updated 
CAMP. 

A-0311-09 Tom Johnston  03/18/2011 

Tom is to double check and correct, if 
necessary, building numbers around 
AOC 1.   

A-0311-10 Pat Franklin  
By next 
meeting 

Pat is to revise the Team self evaluation 
form by the next meeting. 
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OBE = Overtaken by events 
 

2011 CONSENSUS ITEMS 

Consensus 
Item # 

Consensus Item 

C-0311-01 The Team reached consensus to approval the December 2010 meeting minutes as final. 
 
 


